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de maximis, inc.

450 Montbrook Lane
Knoxville, TN 37919
(865) 691-5052
(865) 691-6485 FAX
(865) 691-9835 ACCT. FAX

Via Electronic Mail

August 15, 2017

Mrs. Leslie Blake
Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6J)
77 W. Jackson Bivd.
Chicago, IL 60604-3590

Reference:

Gary Development Landfill Superfund Site, Gary, Indiana

950116

Administrative Settlement Agreement and Order on Consent for the

Remedial Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004
July 2017 Monthly Progress Report #039

Dear Mrs. Blake:

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA
Docket No. V-W-14-C-004, the Respondents are submitting the July 2017 monthly progress

report.

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865)

691-5052.

Sincerely,

de maximis, inc.

Zen/me L. Underwood

%M

Project Coordinator

BLU/MHS
Enclosure

oo (via e-mail)

Stephanie Andrews, IDEM

Jeff Cahn, Esq., EPA

David Rieser, Esq., K&L Gates
Mike Samples, de maximis
Mark Raybuck, Parsons

GDL Technical Committee
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MONTHLY PROGRESS REPORT - #039

PROJECT NAME: Gary Development Landfill Superfund Site

PERIOD COVERED: July 2017

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT

AGREEMENT

On July 5, 2017, the Gary Development Landfill Site Group (Respondents)
received comments from the United States Environmental Protection Agency
(EPA) on the human health and ecological risk assessment approach
memorandum (RA Approach Memo), dated May 26, 2017. On July 7, 2017,
representatives for EPA and the Respondents agreed that the Respondents
would provide EPA with responses to comments within 15 days, but the RA
Approach Memo woulid not need to be revised. Instead, once EPA concurs with
the Respondents responses, the responses would be incorporated directly into
the risk assessment. Responses to EPA’s comments were transmitted by the
Respondents on July 20, 2017.

With a transmittal dated July 6, 2017, the Respondents provided EPA with an
Addendum to the Quality Assurance Project Plan (QAPP Addendum). The
QAPP Addendum was developed in response to requests from EPA dated, June
20 and 29, 2017, that the Respondents include 1,4-dioxane analysis during the
upcoming groundwater sampling event. EPA approved the QAPP Addendum in
correspondence dated July 11, 2017.

B. SAMPLING AND TESTING ACTIONS AND RESULTS

In a transmittal dated July 14, 2017, a summary of the analytical results
associated with the November 2016 and March 2017 groundwater sampling
events was provided to EPA, as requested. The analytical results were
previously provided to EPA via electronic submission.

The third quarterly groundwater sampling event, and fifth water level gauging
event, were performed during the period of July 19 through 25, 2017.
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C/D.

WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF
SIGNIFICANT ACTIVITIES / DELIVERABLES

Complete demobilization of the office and equipment trailers from the Site by
August 11, 2017.

Receive EPA concurrence on the Respondents responses to EPA comments on
the human health and ecological risk assessment approach memorandum, dated
July 20, 2017. Following notification of EPA's concurrence with the responses,
initiate risk assessment development.

Continue evaluation of management options associated with materials identified
during the building inspection, and propose appropriate handling to EPA.

The sixth water level gauging event is scheduled for August 25, 2017. Paths to
monitoring locations will be mowed prior to event.

The fourth, and final, quarterly groundwater sampling event and the seventh
water level gauging event are tentatively scheduled for early to mid-October
2017.

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

None.

F. ENCOUNTERED / ANTICIPATED DELAYS

None.

G. COMMUNITY RELATIONS ACTIVITIES

None.

f:\projects\3237 - gary development landfil\O7 monthly progress reports\mpr039 (july 2017).docx



